
 

 
Fondren Road Reconstruction Project Update 

November 29, 2016 

Progress Meeting 

Progress meeting was held on November 17th, 2016 at the project field office.  At the 
meeting the contractor progress was documented and found to be well ahead of schedule 
(approximately 26 %).  A summary of the contractor’s time and expenditure is as follows: 
the contractor is roughly 99.6 % complete ($19,999,826.27), with 75% (447 days) of the 
time expired. Contractor has submitted Pay Estimate #15 for $790,820.88 and 
CobbFendley has reviewed the pay estimate and concurs with this amount.  

 

 
 
Progress of Work  

Some highlight of last month’s work are bulleted below 

 Contractor is sustainably complete and an inspection is pending.  

 

 

      



 

                         

 
 
 
 
 
 
 
 
Future Work  
 

Contractor will be completing clean up and finishing items.  

 

RFIs, Work Change Directives and Change Orders 

Change Order 1 for Harwin is executed and has been added to the schedule of values, 
with an extension of 90 days and a cost of $522,956.40.  

Change Order 2 for curb retaining wall is executed and has been added to the schedule 
of values, at a cost of $265,049.15.   

 

 



PROJECT: Fondren Road Reconstruction from US 59 to Westpark Tollway Estimate: #15
OWNER: Southwest Houston Redevelopment Authority / TIRZ 20

Initial Contract Time 600 days
Current Approved Extensions 90.00 days
Previous Approved Extensions 0 days

Total Contract Time 690 days
PAY PERIOD:  From: Spent Days 447 days

To: Days Remaining 243 days
Rain Days To Date 0 days

Precent of Contract Time Completed 75%

NO. Date: Days:
1 3/23/2016 90.00
2 6/2/2016 0.00

Total Change Orders: 90.00

Original Contract Sum:
Net Change by Change Orders:
Contract Sum to Date:
Total Completed and Stored to Date:
Percent of Work Installed
Retainage, (% of Completed Work:)
Total Retainage:
Total Earned Less Retainage:
Less Previous Certificates of Payment:

Current Payment Due:

Approved by: Date:

Accepted by: Date:

CHANGE ORDERS

Application and Certificate for Payment

CONTRACT TIME
Notice to Proceed 8/31/2015

Substantial Completion Date #VALUE!
Final Completion Date 4/22/2017

10/20/2016
11/20/2016

19,999,826.27$                         

Approved Change Orders:
Amount:

$522,956.40
$265,049.15

$788,005.55

SUMMARY OF WORK COMPLETED
19,298,194.74$                         

788,005.55$                              
20,086,200.29$                         

PAYMENT REVIEW AND APPROVAL
The undersigned Engineer certifies that to the best of his knowledge and belief, the scope of work for which 
payment is applied for has been satisfactorily completed.

Cobb, Fendley & Associates, Inc.

Southwest Houston Redevelopment Authority / TIRZ 20

99.6%
5%

999,991.31$                              
18,999,834.95$                         
18,209,014.07$                         

790,820.88$                              

 13430 Northwest Freeway, Suite 1100  |  Houston, Texas 77040  |  713.462.3242  |  fax  713.462.3262  |  www.cobbfendley.com

TBPE Firm Registration No. 274 | TBPLS Registration No. 100467

Dec 01, 2016



#15

ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

GENERAL
1 Mobilization LS 1 1,225,000.00$  -$                1.00 1,225,000.00$    100.00%
2* Traffic Control and Regulation MO 26 10,000.00$       1.00 10,000.00$     22.00 220,000.00$       84.62%
3 Uniformed Police Officer LS 1 100,000.00$     -$                1.00 100,000.00$       100.00%
4 Flagmen LS 1 200,000.00$     -$                1.00 200,000.00$       100.00%
5 Tree Protection LS 1 20,000.00$       -$                1.00 20,000.00$         100.00%
6 PPCA Preparatory Work LS 1 7,500.00$         -$                1.00 7,500.00$           100.00%
7 PPCA Disposal (Class I) CY 2000 5.00$                -$                0.00 -$                   0.00%
8 PPCA Disposal (Class II) CY 2000 5.00$                -$                0.00 -$                   0.00%
9 Disposal of Contaminated Ground Water GAL 1000 5.00$                -$                0.00 -$                   0.00%

10 Remove Monitor Well Fondren Road LS 1 10,000.00$       -$                1.00 10,000.00$         100.00%
11 Borrow for PPCA CY 4000 5.00$                -$                0.00 -$                   0.00%
12* Clearing and Grubbing STA 78 5,000.00$         -$                77.00 385,000.00$       98.72%
13 Landscape Irrigation LS 1 145,000.00$     0.60 87,000.00$     1.00 145,000.00$       100.00%
14 30 Gal. Live Oak EA 289 240.00$            -$                0.00 -$                   0.00%
15 30 Gal. Bald Cypress EA 68 250.00$            -$                35.00 8,750.00$           51.47%
16 1 Gal. Drift Roase SF 600 9.00$                -$                0.00 -$                   0.00%
17 1 Gal. Flax Lily SF 850 8.00$                -$                0.00 -$                   0.00%
18 1 Gal. Society Garlic SF 650 8.00$                -$                0.00 -$                   0.00%
19 Steel Edging LF 1500 12.00$              -$                0.00 -$                   0.00%
20 Zero Curb Cut LF 585 7.00$                -$                0.00 -$                   0.00%
21 Fine Grading LS 1 40,000.00$       0.60 24,000.00$     1.00 40,000.00$         100.00%
22* Sod (including fine grading) SY 2600 3.00$                -$                0.00 -$                   0.00%

STREET ITEMS
23 Remove/Dispose Conc Driveway (All Depths) SY 2569 7.70$                -$                3,044.16 23,440.03$         118.50%

24
Remove/Dispose Asphalt Paved Driveway (All 
Depths) SY 203 2.00$                -$                203.00 406.00$              100.00%

25*
Remove/Dispose Conc Sidewalk (All Widths and 
Depths) SY 6815 6.38$                -$                7,334.67 46,795.19$         107.63%

26* Remove/Dispose Conc Pavement (All Depths) SY 68542 2.00$                -$                68,611.52 137,223.04$       100.10%
27* Remove/Dispose Conc Curb (All Depths) LF 4561 5.00$                -$                11,830.00 59,150.00$         259.37%

28*
Roadway Excavation with or without subgrade (All 
Depths) CY 9133 7.00$                -$                9,000.00 63,000.00$         98.54%

PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED
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#15

ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED

29
Roadway Excavation within limits of PPCA (All 
Depths) CY 2535 8.00$                -$                2,701.63 21,613.04$         106.57%

30 Lime Stabilized Subgrade 6-inch thick (Driveways) SY 2730 24.00$              -$                3,969.30 95,263.20$         145.40%

31*
Lime Stabilized Subgrade 8-inch thick (Fondren 
Pavement) SY 75736 6.00$                2,002.00 12,012.00$     78,582.77 471,496.62$       103.76%

32*
Lime for Lime stabilized Subgrade (7% DRY 
WEIGHT) TON 1813 155.00$            -$                1,786.75 276,946.25$       98.55%

33
Temporary Driveways (Residential or Commercial) 
Including Maintenance EA 78 1,500.00$         -$                83.00 124,500.00$       106.41%

34 Concrete Reinforced Pavement 11-inch Thick SY 43040 52.00$              1,629.00 84,708.00$     55,878.81 2,905,698.12$    129.83%
35 Concrete Reinforced Pavement 15-inch Thick SY 2200 107.00$            -$                3,138.76 335,847.32$       142.67%

36*
Concrete High Early Strength Reinforced Pav 11-
inch thick SY 27063 70.00$              374.00 26,180.00$     14,454.05 1,011,783.50$    53.41%

37*
Street Pavement Expansion Joints with or w/o Load 
Transfer LF 7238 5.00$                -$                8,354.50 41,772.50$         115.43%

38* Horizontal Dowels EA 7039 1.00$                -$                6,734.12 6,734.12$           95.67%
39 Preformed Expansion Joints LF 1587 5.00$                -$                1,523.00 7,615.00$           95.97%

40
Concrete Driveways including Excavation 7-inch 
thick SY 2175 55.00$              -$                3,881.80 213,499.00$       178.47%

41 Concrete Paver 4”x8”, 80mm thick (Charcoal) SF 281 11.00$              -$                281.00 3,091.00$           100.00%
42 Concrete Paver 4”x8”, 80mm thick (Buff) SF 1881 11.00$              -$                1,881.00 20,691.00$         100.00%
43 Concrete Paver 4”x8”, 80mm thick (Tan) SF 1881 11.00$              -$                1,881.00 20,691.00$         100.00%
44 Concrete Paver 8”x8”, 80mm thick (Charcoal) SF 562 11.00$              -$                562.00 6,182.00$           100.00%

45
Thermoplastic Pavement Marking 4-inch wide 
White/Yellow (SLD) LF 1722 1.00$                -$                0.00 -$                   0.00%

46
Thermoplastic Pavement Marking 4-inch wide 
White/Yellow (BRK) LF 8295 1.00$                -$                0.00 -$                   0.00%

47
Thermoplastic Pavement Marking 8-inch wide 
White LF 2694 4.00$                -$                0.00 -$                   0.00%

48
Thermoplastic Pavement Marking 12-inch wide 
White LF 2700 6.00$                -$                0.00 -$                   0.00%

49
Thermoplastic Pavement Marking 24-inch wide 
White LF 779 8.00$                -$                0.00 -$                   0.00%

50
Thermoplastic Pavement Marking Symbol 
TURNING ARROW EA 59 250.00$            -$                0.00 -$                   0.00%
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#15

ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED

51 Thermoplastic Pavement Marking Symbol ONLY EA 9 250.00$            -$                0.00 -$                   0.00%

52 Traffic Buttons & Pavement Markers Reflectorized 
Pavement Markers Type A Furnish and Apply

EA 754 4.00$                -$                0.00 -$                   0.00%

53
Reflectorized Paint on 6-inch Curb and Median 
Nose, Yellow LF 5086 1.00$                -$                0.00 -$                   0.00%

54* 6-inch Concrete Curb LF 27331 3.50$                925.00 3,237.50$       27,277.00 95,469.50$         99.80%

55
6-inch Colored Concrete Median or Directional 
Island SY 959 60.00$              384.78 23,086.80$     959.00 57,540.00$         100.00%

56* Concrete Sidewalk SF 58539 6.00$                2,945.00 17,670.00$     64,541.20 387,247.20$       110.25%
57 Curb Ramp SF 5528 20.00$              957.00 19,140.00$     5,527.25 110,545.00$       99.99%
58 Furnish and Install Aluminum Traffic Signs EA 115 275.00$            -$                0.00 -$                   0.00%

59*
Remove and Reinstall Existing Street Name Signs 
including posts, signs, hardware EA 20 275.00$            -$                0.00 -$                   0.00%

STORM SEWER ITEMS 

60
Type C Manhole for 42-inch diameter and Smaller 
Sewers, all depths EA 32 5,000.00$         -$                32.00 160,000.00$       100.00%

61
Type C Manhole for 48-inch to 72-inch Diameter 
Sewers, all depths EA 25 5,000.00$         -$                25.00 125,000.00$       100.00%

62
Adjust Exist Storm Manhole Frame and Cover to 
Grade EA 16 500.00$            -$                36.00 18,000.00$         225.00%

63
58 1/2" x 36" arch pipe storm sewer by open cut in 
PPCA LF 24 400.00$            -$                24.00 9,600.00$           100.00%

64
24-inch diameter RCP storm sewer by open cut in 
PPCA LF 840 110.00$            -$                574.00 63,140.00$         68.33%

65
36-inch diameter RCP storm sewer by open cut in 
PPCA LF 10 350.00$            -$                16.00 5,600.00$           160.00%

66 4'x2' RCB storm sewer by open cut in PPCA LF 63 300.00$            -$                63.00 18,900.00$         100.00%
67 4'x4' RCB storm sewer by open cut in PPCA LF 350 320.00$            -$                320.00 102,400.00$       91.43%
68 5'x3' RCB storm sewer by open cut in PPCA LF 222 350.00$            -$                222.00 77,700.00$         100.00%
69 6'x4' RCB storm sewer by open cut in PPCA LF 180 400.00$            -$                180.00 72,000.00$         100.00%
70 8'x3' RCB storm sewer by open cut in PPCA LF 36 550.00$            -$                36.00 19,800.00$         100.00%

71
Remove and Dispose of Existing Manholes (All 
Depths) EA 42 600.00$            -$                45.00 27,000.00$         107.14%

72 Remove and Dispose of Inlets (All Depths) EA 60 400.00$            -$                61.00 24,400.00$         101.67%
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#15

ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED

73
Remove and Dispose of Storm Pipe 24-inch dia and 
smaller LF 4340 25.00$              -$                4,071.00 101,775.00$       93.80%

74
Remove and Dispose of Storm Pipe larger than 24-
inch dia to 48-inch dia LF 3465 30.00$              -$                3,240.00 97,200.00$         93.51%

75
Remove and Dispose of Storm Pipe larger than 48-
inch dia LF 65 50.00$              -$                78.00 3,900.00$           120.00%

76
Trench Safety System for Trench Excavations for 
Storm Sewer LF 7378 1.00$                -$                8,081.00 8,081.00$           109.53%

77 28 1/2"x 18" arch pipe storm sewer by open cut LF 299 200.00$            -$                428.00 85,600.00$         143.14%

78 43 3/4" x 26 5/8"arch pipe storm sewer by open cut LF 683 250.00$            -$                766.00 191,500.00$       112.15%

79 58 1/2" x 36" arch pipe storm sewer by open cut LF 344 800.00$            -$                344.00 275,200.00$       100.00%

80
8-inch diameter Schedule 80 PVC storm sewer by 
open cut LF 47 125.00$            -$                67.00 8,375.00$           142.55%

81* 24-inch diameter RCP storm sewer by open cut LF 1850 200.00$            -$                1,939.00 387,800.00$       104.81%
82 30-inch diameter RCP storm sewer by open cut LF 1090 210.00$            -$                1,139.00 239,190.00$       104.50%
83 36-inch diameter RCP storm sewer by open cut LF 289 220.00$            -$                198.00 43,560.00$         68.51%
84 48-inch diameter RCP storm sewer by open cut LF 58 300.00$            -$                79.00 23,700.00$         136.21%
85 3-foot by 2-foot box storm sewer by open cut LF 247 220.00$            -$                247.00 54,340.00$         100.00%
86 3-foot by 3-foot box storm sewer by open cut LF 200 250.00$            -$                200.00 50,000.00$         100.00%
87 4-foot by 2-foot box storm sewer by open cut LF 29 300.00$            -$                29.00 8,700.00$           100.00%
88 5-foot by 3-foot box storm sewer by open cut LF 143 320.00$            -$                143.00 45,760.00$         100.00%
89 5-foot by 4-foot box storm sewer by open cut LF 560 350.00$            -$                591.00 206,850.00$       105.54%
90 6-foot by 3-foot box storm sewer by open cut LF 360 380.00$            -$                360.00 136,800.00$       100.00%
91 6-foot by 4-foot box storm sewer by open cut LF 863 400.00$            -$                866.00 346,400.00$       100.35%
92 7-foot by 4-foot box storm sewer by open cut LF 305 500.00$            -$                312.00 156,000.00$       102.30%
93 8-foot by 4-foot box storm sewer by open cut LF 99 600.00$            -$                99.00 59,400.00$         100.00%
94 Sloped End Treatment (SET) 24-inch Dia. EA 2 1,700.00$         -$                2.00 3,400.00$           100.00%

95
Junction Box with Lid or Grate Top for Maximum 
24-inch diameter Storm Sewer (Pre-Cast or Cast-in-
Place)

EA 15 3,000.00$         -$                16.00 48,000.00$         106.67%

96 Junction Box (Structural) EA 2 50,000.00$       -$                2.00 100,000.00$       100.00%
97* Type BB Inlet EA 47 3,700.00$         -$                48.00 177,600.00$       102.13%
98 Type BB (Modified) Inlet EA 2 5,000.00$         -$                2.00 10,000.00$         100.00%
99 Type C Inlet EA 16 3,600.00$         -$                16.00 57,600.00$         100.00%
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ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED

WATER ITEMS

100
Adjust existing water valve or meter box to new 
grade, replace all damaged or missing parts EA 32 500.00$            -$                32.00 16,000.00$         100.00%

101
6-inch Diameter DIP Water Line within limits of 
PPCA LF 32 290.00$            -$                72.00 20,880.00$         225.00%

102
6-inch diameter fire hydrant branch by open-cut in 
PPCA LF 130 115.00$            -$                146.00 16,790.00$         112.31%

103
8-inch Diameter DIP Water Line within limits of 
PPCA LF 333 160.00$            -$                333.00 53,280.00$         100.00%

104
12-inch Diameter DIP Water Line within limits of 
PPCA LF 50 210.00$            -$                64.00 13,440.00$         128.00%

105
16-inch Diameter DIP Water Line within limits of 
PPCA LF 1392 300.00$            -$                1,392.00 417,600.00$       100.00%

106
24-inch Diameter DIP Water Line within limits of 
PPCA LF 270 400.00$            -$                270.00 108,000.00$       100.00%

107
Trench Safety System for Trench Excavations for 
Water Line LF 9937 1.00$                -$                9,937.00 9,937.00$           100.00%

108*
Remove and Dispose of water pipe 4-Inch to 8-Inch 
dia (All Depths, All Types).  LF 1290 15.00$              -$                1,230.00 18,450.00$         95.35%

109
Remove and Dispose of water pipe 10-Inch to 16-
Inch dia (All Depths, All Types).  LF 8080 15.00$              -$                8,080.00 121,200.00$       100.00%

110 3-inch Diameter PVC Water Line by open-cut LF 16 280.00$            -$                8.00 2,240.00$           50.00%
111 4-inch Diameter PVC Water Line by open-cut LF 10 200.00$            -$                12.00 2,400.00$           120.00%
112 6-inch Diameter PVC Water Line by open-cut LF 65 220.00$            -$                106.00 23,320.00$         163.08%
113* 8-inch Diameter PVC Water Line by open-cut LF 922 250.00$            -$                918.00 229,500.00$       99.57%

114
8-inch Diameter D.I. Water Line w/restrained joints 
by open-cut LF 127 280.00$            -$                171.00 47,880.00$         134.65%

115 12-inch Diameter PVC Water Line by open-cut LF 145 200.00$            -$                165.00 33,000.00$         113.79%

116
12-inch Diameter D.I. Water Line w/restrained 
joints by open-cut LF 97 210.00$            -$                147.00 30,870.00$         151.55%

117 16-inch Diameter PVC Water Line by open-cut LF 5288 150.00$            -$                5,399.00 809,850.00$       102.10%

118
16-inch Diameter D.I. Water Line w/restrained 
joints by open-cut LF 1130 210.00$            -$                1,141.00 239,610.00$       100.97%

119
3/4-inch to 1-inch diameter watertap and copper 
service line with meter box, short side EA 6 1,000.00$         -$                18.00 18,000.00$         300.00%

120
3/4-inch to 1-inch diameter watertap and copper 
service line with meter box, long side EA 7 1,500.00$         -$                43.00 64,500.00$         614.29%
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ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED

121
1 1/2-inch to 2-inch diameter watertap and service 
line with meter box, short side EA 6 2,000.00$         -$                16.00 32,000.00$         266.67%

122
1 1/2-inch to 2-inch diameter watertap and service 
line with meter box, long side EA 6 2,500.00$         -$                3.00 7,500.00$           50.00%

123 3-inch diameter wet connection EA 2 1,000.00$         -$                1.00 1,000.00$           50.00%
124 4-inch diameter wet connection EA 2 1,600.00$         -$                2.00 3,200.00$           100.00%
125 6-inch diameter wet connection EA 8 1,700.00$         -$                10.00 17,000.00$         125.00%
126 8-inch diameter wet connection EA 13 2,500.00$         -$                14.00 35,000.00$         107.69%
127 12-inch diameter wet connection EA 4 5,000.00$         -$                4.00 20,000.00$         100.00%
128 16-inch diameter wet connection EA 3 6,000.00$         -$                3.00 18,000.00$         100.00%
129 24-inch diameter wet connection EA 2 12,000.00$       -$                2.00 24,000.00$         100.00%
130 Cut and plug existing 3-inch diameter water line EA 2 1,000.00$         -$                2.00 2,000.00$           100.00%
131 Cut and plug existing 4-inch diameter water line EA 2 1,000.00$         -$                2.00 2,000.00$           100.00%
132 Cut and plug existing 6-inch diameter water line EA 8 1,000.00$         -$                11.00 11,000.00$         137.50%
133 Cut and plug existing 8-inch diameter water line EA 13 1,100.00$         -$                17.00 18,700.00$         130.77%

134 Cut and plug existing 12-inch diameter water line EA 4 1,200.00$         -$                5.00 6,000.00$           125.00%

135 Cut and plug existing 16-inch diameter water line EA 3 1,250.00$         -$                3.00 3,750.00$           100.00%

136 Cut and plug existing 24-inch diameter water line EA 2 1,600.00$         -$                2.00 3,200.00$           100.00%

137
Fire hydrant assembly, all depths, including 6-inch 
diameter gate valve and box EA 25 5,000.00$         -$                25.00 125,000.00$       100.00%

138 6-inch diameter fire hydrant lead by open-cut LF 456 70.00$              -$                516.00 36,120.00$         113.16%
139 Remove and salvage existing fire hydrant EA 14 250.00$            -$                14.00 3,500.00$           100.00%
140 24-inch gate valve and box EA 2 25,000.00$       -$                2.00 50,000.00$         100.00%

141
Relocate and Re-install existing water valve or 
meter box to new grade, replace all damaged or 
missing parts

EA 25 1,000.00$         -$                25.00 25,000.00$         100.00%

WASTEWATER ITEMS
142 48-inch Diameter Sanitary Sewer Manhole EA 20 5,000.00$         -$                18.00 90,000.00$         90.00%
143 Manhole Drops; 8-inch diameter, all depths EA 2 1,500.00$         -$                4.00 6,000.00$           200.00%

144
6-inch diameter DIP Sanitary Sewer Pipe within 
limits of PPCA LF 36 200.00$            -$                12.00 2,400.00$           33.33%
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BID UNIT
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Quantity Amount Quantity Amount
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145
8-inch diameter DIP Sanitary Sewer Pipe within 
limits of PPCA LF 300 150.00$            -$                358.00 53,700.00$         119.33%

146
10-inch diameter DIP Sanitary Sewer Pipe within 
limits of PPCA LF 414 300.00$            -$                372.00 111,600.00$       89.86%

147
18-inch diameter DIP Sanitary Sewer Pipe within 
limits of PPCA LF 149 450.00$            -$                149.00 67,050.00$         100.00%

148
30-inch diameter DIP Sanitary Sewer Pipe within 
limits of PPCA LF 163 700.00$            -$                163.00 114,100.00$       100.00%

149
Remove and Dispose of existing sanitary sewer 
manhole EA 5 2,000.00$         -$                16.00 32,000.00$         320.00%

150
Remove and Dispose of 6-inch diameter Sanitary 
Sewer LF 229 15.00$              -$                249.00 3,735.00$           108.73%

151
Remove and Dispose of 8-inch diameter Sanitary 
Sewer LF 2520 20.00$              -$                2,469.00 49,380.00$         97.98%

152
Remove and Dispose of 10-inch diameter Sanitary 
Sewer LF 682 10.00$              -$                1,504.00 15,040.00$         220.53%

153
Remove and Dispose of 24-inch diameter Sanitary 
Sewer LF 247 20.00$              -$                328.00 6,560.00$           132.79%

154
Trench Safety System for Trench Excavations for 
Sanitary Sewer LF 3542 1.00$                -$                3,542.00 3,542.00$           100.00%

155 6-inch SDR 26 PVC Sanitary Sewer Pipe LF 126 130.00$            -$                392.00 50,960.00$         311.11%

156 8-inch SDR 26 PVC Sanitary Sewer Pipe LF 757 100.00$            -$                772.00 77,200.00$         101.98%
157 10-inch SDR 26 PVC Sanitary Sewer Pipe LF 1072 110.00$            -$                1,072.00 117,920.00$       100.00%
158 12-inch SDR 26 PVC Sanitary Sewer Pipe LF 449 120.00$            -$                449.00 53,880.00$         100.00%
159 30-inch SDR 26 PVC Sanitary Sewer Pipe LF 76 300.00$            -$                76.00 22,800.00$         100.00%

160
Sanitary sewer service stubs and service 
reconnections EA 6 1,000.00$         -$                16.00 16,000.00$         266.67%

TRAFFIC ITEMS
161 Remove Existing Pole Foundation EA 16 575.00$            6.00 3,450.00$       16.00 9,200.00$           100.00%
162 4-1/2 Inch Pole, Screw in Foundation EA 10 1,585.00$         10.00 15,850.00$     10.00 15,850.00$         100.00%

163
5IN Square Pole (Powder Coated), Screw in 
Foundation (per TxDOT Standard ED(6)-03) EA 16 2,000.00$         16.00 32,000.00$     16.00 32,000.00$         100.00%

164 Relocate Existing Square Pole with foundation EA 2 10,000.00$       -$                2.00 20,000.00$         100.00%
165 30-FT. MAST ARM POLE ASSEMBLY EA 3 7,375.00$         -$                3.00 22,125.00$         100.00%
166 35-FT. MAST ARM POLE ASSEMBLY EA 1 7,475.00$         0.25 1,868.75$       1.00 7,475.00$           100.00%
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ITEM
NO. ITEM DESCRIPTION UNIT

UNIT 
QTY

BID UNIT
PRICE
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PAY ESTIMATE:

YEAR TO DATE
Pay Estimate #15        

QUANTITY INSTALLED

167 40-FT. MAST ARM POLE ASSEMBLY EA 5 9,075.00$         2.00 18,150.00$     5.00 45,375.00$         100.00%
168 45-FT. MAST ARM POLE ASSEMBLY EA 2 9,675.00$         1.00 9,675.00$       2.00 19,350.00$         100.00%

169
ELECTRICAL SERVICE PEDESTAL 
ASSEMBLY - 30 AMP & 60 AMP ("SQUARE D" 
BREAKERS INCLUDED)

EA 3 3,875.00$         -$                3.00 11,625.00$         100.00%

170 Install Temporary Traffic Signal EA 4 30,000.00$       -$                4.00 120,000.00$       100.00%

171 REMOVE AND SALVAGE EXISTING TRAFFIC 
SIGNAL EQUIPMENT LS 3 2,450.00$         -$                3.00 7,350.00$           100.00%

172 OVERHEAD STREET NAME SIGNS EA 9 250.00$            9.00 2,250.00$       9.00 2,250.00$           100.00%

173 SIGN, "NO RIGHT TURN" SYMBOL, R3-1 - 
ALL SIZES EA 1 290.00$            1.00 290.00$          1.00 290.00$              100.00%

174 SIGN, "NO LEFT TURN" SYMBOL, R3-2 - ALL 
SIZES EA 1 290.00$            1.00 290.00$          1.00 290.00$              100.00%

175 SIGN, "RIGHT AND LEFT TURN ONLY" 
SYMBOL, R3-8 - ALL SIZES EA 1 295.00$            1.00 295.00$          1.00 295.00$              100.00%

176 SIGN, "LEFT ON GREEN ARROW ONLY", R10-
5 - ALL SIZES EA 18 295.00$            18.00 5,310.00$       18.00 5,310.00$           100.00%

177 SIGN, "LEFT TURN YIELD ON FLASHING 
YELLOW ARROW", R10-17T - ALL SIZES EA 2 325.00$            2.00 650.00$          2.00 650.00$              100.00%

178
SIGN, LEFT TURN YIELD ON GREEN 
(SYMBOLIC CIRBULAR GREEN)", R10-12 - 
ALL SIZES

EA 1 295.00$            1.00 295.00$          1.00 295.00$              100.00%

179 RELOCATE SIGN, "LEFT ON GREEN ARROW 
ONLY", R10-5 - ALL SIZES EA 2 250.00$            2.00 500.00$          2.00 500.00$              100.00%

180 CONTROLLER CABINET FOUNDATION WITH 
APRON (ALL TYPES) EA 2 1,750.00$         1.00 1,750.00$       2.00 3,500.00$           100.00%

181 TYPE "A" PULL BOX WITH GRAVEL AND 
GROUND ROD EA 29 655.00$            2.00 1,310.00$       30.00 19,650.00$         103.45%

182 TYPE "B" PULL BOX WITH GRAVEL AND 
GROUND ROD EA 19 695.00$            3.00 2,085.00$       19.00 13,205.00$         100.00%

183 CONDUIT, 1 1/2-IN  SCH 80 PVC TRENCH LF 3650 10.00$              752.00 7,520.00$       3,650.00 36,500.00$         100.00%
184 CONDUIT, 2-IN SCH 80 PVC TRENCH LF 395 11.00$              5.00 55.00$            10,300.00 113,300.00$       2607.59%
185 CONDUIT, 2 1/2-IN  SCH 80 PVC TRENCH  LF 50 12.00$              50.00 600.00$          50.00 600.00$              100.00%
186 CONDUIT, 3-IN SCH 80 PVC TRENCH LF 3345 15.00$              585.00 8,775.00$       3,345.00 50,175.00$         100.00%
187 CONDUIT, 4-IN SCH 80 PVC TRENCH LF 2640 17.00$              208.00 3,536.00$       2,640.00 44,880.00$         100.00%
188 PRE-FORMED LOOPS EA 74 550.00$            14.00 7,700.00$       74.00 40,700.00$         100.00%
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UNIT 
QTY

BID UNIT
PRICE

Quantity Amount Quantity Amount
Percent 
Comp.

PAY ESTIMATE:

YEAR TO DATE
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189
3-SECTION HORIZONTAL VEHICLE SIGNAL 
HEAD ASSEMBLY (YELLOW) (RYG) 
(INCLUDING BACK PLATES)

EA 32 690.00$            32.00 22,080.00$     32.00 22,080.00$         100.00%

190
3-SECTION HORIZONTAL VEHICLE SIGNAL 
HEAD ASSEMBLY (YELLOW) (<R<Y<G) 
(INCLUDING BACK PLATES)

EA 8 695.00$            8.00 5,560.00$       8.00 5,560.00$           100.00%

191
3-SECTION VERTICAL VEHICLE SIGNAL 
HEAD ASSEMBLY (YELLOW) (<R<Y<G) 
(INCLUDING BACK PLATES)

EA 10 650.00$            10.00 6,500.00$       10.00 6,500.00$           100.00%

192
3-SECTION HORIZONTAL VEHICLE SIGNAL 
HEAD ASSEMBLY (FLASHING YELLOW) 
(<R<SY<FY) (INCLUDING BACK PLATES)

EA 1 695.00$            1.00 695.00$          1.00 695.00$              100.00%

193
3-SECTION VERTICAL VEHICLE SIGNAL 
HEAD ASSEMBLY (FLASHING YELLOW) 
(<R<SY<FY) (INCLUDING BACK PLATES)

EA 1 650.00$            1.00 650.00$          1.00 650.00$              100.00%

194 REMOVE 4-SECTION HORIZONTAL VEHICLE 
SIGNAL HEAD ASSEMBLY  EA 2 285.00$            2.00 570.00$          2.00 570.00$              100.00%

195 LED PEDESTRIAN SIGNAL HEAD ASSEMBLY 
(YELLOW) (SYMBOLIC) (COUNTDOWN) EA 18 460.00$            18.00 8,280.00$       18.00 8,280.00$           100.00%

196 Relocate LED Pedestrian Signal Head Assembly 
(Symbolic)(Countdown)  EA 8 250.00$            8.00 2,000.00$       8.00 2,000.00$           100.00%

197 DETECTOR LEAD-IN CABLE 14 AWG IMSA 
50-2-1984 (SAWCUT) LF 11060 1.05$                11,060.00 11,613.00$     11,060.00 11,613.00$         100.00%

198 DETECTOR LEAD-IN CABLE 2C #16 AWG 
(PRE-FORMED) LF 21000 1.05$                21,000.00 22,050.00$     21,000.00 22,050.00$         100.00%

199 3/C-#14 AWG IMSA 19-1-1984 LF 6000 1.20$                6,000.00 7,200.00$       6,000.00 7,200.00$           100.00%
200 5/C-#14 AWG IMSA 19-1-1984 LF 6000 1.50$                6,000.00 9,000.00$       6,000.00 9,000.00$           100.00%
201 7/C-#14 AWG IMSA 19-1-1984 LF 11000 1.70$                11,000.00 18,700.00$     11,000.00 18,700.00$         100.00%
202 #4 AWG THHN SERVICE WIRE LF 200 1.95$                200.00 390.00$          200.00 390.00$              100.00%
203 #4 AWG SOLID BARE GROUND LF 200 1.90$                200.00 380.00$          200.00 380.00$              100.00%
204 #8 AWG SOLID BARE GROUND LF 700 1.50$                700.00 1,050.00$       700.00 1,050.00$           100.00%

205 EMERGENCY VEHICLE PREEMPTION 
SYSTEM EA 3 8,875.00$         3.00 26,625.00$     3.00 26,625.00$         100.00%

206 LOOP DETECTOR SAWCUT WITH LOOP 
WIRE LF 2617 10.10$              1,410.00 14,241.00$     2,617.00 26,431.70$         100.00%
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207
ITS CONTROLLER CABINET ASSEMBLY 
(MODEL 340) (TYPE 2070L) (Harwin,Clarewood 
& Bellaire)

EA 3 23,575.00$       -$                3.00 70,725.00$         100.00%

208

UNINTERRUPTEBLE POWER SUPPLY (UPS) 
BATTERY BACK-UP SYSTEM FOR TRAFFIC 
SIGNAL CABINET; FURNISH, INSTALL AND 
PROGRAM

EA 4 6,550.00$         4.00 26,200.00$     4.00 26,200.00$         100.00%

209 FIELD HARDENED ETHERNET SWITCH EA 3 1,500.00$         3.00 4,500.00$       3.00 4,500.00$           100.00%
210 WIMAX (FURNISH & INSTALL) EA 3 2,325.00$         3.00 6,975.00$       3.00 6,975.00$           100.00%

211

COMMUNICATION SERVICE BOX WITH 
GRAVEL AND GROUND ROD (PULLBOX - 
TYPE C, ADJACENT TO THE CONTROLLER 
CABINET)

EA 3 1,550.00$         -$                4.00 6,200.00$           133.33%

212

ACCESSIBLE PEDESTRIAN PUSH BUTTON 
SYSTEM (CENTRAL CONTROL UNIT AND 
EIGHT PUSH BUTTON STATIONS, 
INCLUDING SIGNS)

EA 3 7,925.00$         3.00 23,775.00$     3.00 23,775.00$         100.00%

213

RELOCATE ACCESSIBLE PEDESTRIAN PUSH 
BUTTON SYSTEM (CENTRAL CONTROL 
UNIT AND EIGHT PUSH BUTTON STATIONS, 
INCLUDING SIGNS)

 EA 1 2,500.00$         1.00 2,500.00$       1.00 2,500.00$           100.00%

214 GPS SERIAL COMM MODULE; FURNISH, 
INSTALL AND PROGRAM EA 4 535.00$            4.00 2,140.00$       4.00 2,140.00$           100.00%

215 Low Profile Concrete Barriers (Install) LF 7700 7.00$                -$                520.00 3,640.00$           6.75%
216 Low Profile Concrete Barriers (Relocate) LF 8300 5.00$                -$                2,822.00 14,110.00$         34.00%
217* Low Profile Concrete Barriers (Remove) LF 7740 4.00$                -$                520.00 2,080.00$           6.72%

218* Black Base Pavement 8” (detour/roadway & 
shoulder) SY 8600 60.00$              -$                10,412.07 624,724.20$       121.07%

219* Temporary Pavement Marking (buttons) 4-inch 
wide White/Yellow (SLD/BRK) LF 148750 0.30$                -$                79,435.00 23,830.50$         53.40%

220* Temporary Pavement Marking 24-inch wide 
White/Yellow (SLD/BRK) LF 1580 5.20$                -$                543.00 2,823.60$           34.37%

221* Temporary Pavement Marking 8-inch wide 
White/Yellow (SLD/BRK) LF 5457 0.92$                -$                1,024.00 942.08$              18.76%

222* Temporary Pavement Marking symbol  ARROW EA 59 88.00$              -$                12.00 1,056.00$           20.34%

223* Temporary Pavement Marking Elongated Word 
ONLY EA 5 150.00$            -$                2.00 300.00$              40.00%
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STORM WATER POLLUTION PREVENTION PLAN ITEMS
224 Filter Fabric Fence LF 13115 1.05$                -$                12,164.00 12,772.20$         92.75%
225 Inlet Protection Barrier LF 3525 3.75$                -$                3,420.00 12,825.00$         97.02%

226 Inlet Protection Barrier (Stage II Inlet Protection) LF 1900 4.00$                -$                1,817.00 7,268.00$           95.63%

227 Stabilized Construction Exit EA 4 2,000.00$         -$                4.00 8,000.00$           100.00%
EXTRA UNIT PRICE ITEMS 

228 Dewatering LF 1000 35.00$              -$                603.00 21,105.00$         60.30%

229
Remove/Dispose of Misc. Concrete Structures, 
Bollards, etc. EA 10 200.00$            -$                10.00 2,000.00$           100.00%

230 Excavation around obstructions CY 350 25.00$              -$                0.00 -$                   0.00%
231 Extra hand excavation CY 350 25.00$              -$                83.75 2,093.75$           23.93%
232 Extra machine excavation CY 350 35.00$              -$                302.32 10,581.20$         86.38%
233 Extra placement of backfill material CY 350 25.00$              -$                350.00 8,750.00$           100.00%
234 Extra placement of granular backfill CY 350 30.00$              -$                206.00 6,180.00$           58.86%
235 Bonus for early completion DAY 90 2,000.00$         -$                0.00 -$                   0.00%

CASH ALLOWANCE 
236 Street Lighting CA 1 75,000.00$       -$                1.26 111,788.00$       149.05%
237 HCFCD Permit CA 1 2,000.00$         -$                0.00 -$                   0.00%
238 City of Houston Street Cut Permits CA 1 5,000.00$         -$                0.20 3,500.00$           70.00%

239 Adjustment and/or Offset of Water Line (All Sizes) CA 1 25,000.00$       -$                0.49 12,250.00$         49.00%

240
Adjustment and/or Offset of Sanitary Sewer (all 
sizes) CA 1 25,000.00$       -$                0.00 -$                   0.00%

241 Sign and Sign Pole Removal (6801 Fondren Road) CA 1 5,000.00$         -$                0.00 -$                   0.00%

ALTERNATE  1 

242
7’ Tall Double Wythe Masonry Wall (Remove, 
Dispose & Replace) LF 3300 373.00$            308.00 114,884.00$   3,300.00 1,230,900.00$    100.00%

243 Speed Feedback Messaging Sign EA 4 20,000.00$       -$                4.00 80,000.00$         100.00%
Change Order 1 (executed)

CO1-1 Remove/Dipose Conc Ditch Tie Ditch into 
Head Wall (All Depths)

LS 1 10,000.00$       -$                1.00 10,000.00$         100.00%

CO1-2 Remove/Dispose Fence (All Types) LF 168 10.00$              -$                60.00 600.00$              35.71%
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CO1-3 10'x6' RCB storm sewer by open cut LF 168 1,205.00$         -$                168.00 202,440.00$       100.00%

CO1-4 Concrete Head Wall Structure LS 1 23,000.00$       -$                1.00 23,000.00$         100.00%

CO1-5 Junction Box (Structural) 28'X14' EA 1 117,000.00$     -$                1.00 117,000.00$       100.00%

CO1-6 55 FT Mast Arm Pole Assembly EA 1 19,350.00$       0.25 4,837.50$       1.00 19,350.00$         100.00%

CO1-7 Chainlink Fence LF 168 60.00$              80.00 4,800.00$       80.00 4,800.00$           47.62%

CO1-8 Cement Stabilized Sand Backfill (compacted in 
place)*

CY 80 40.00$              -$                80.00 3,200.00$           100.00%

CO1-9 Uniformed Police Officer LS 2 2,500.00$         -$                2.00 5,000.00$           100.00%

Change Order 2 (executed)

CO2-1 Concrete Retaining Wall 6-Inch to 30-Inch with 
footing built into sidewalk.

LS 5320 49.82$              1,064.00 53,008.48$     5,320.00 265,042.40$       100.00%

Over 100%

Percent Complete Color Code:
In progress, under 100%

Complete, 100%
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November 11, 2016 

 
Southwest Redevelopment Authority 
c/o Cobb Fendley Engineers 
13430 NW Freeway, Suite 1100 
Houston, Texas 77040 
 
Attn. Mr. Michael R. Barrette, P.E., CM.  
 
RE:   Fondren Reconstruction Project  

 WBS No. N-T20020-0002-3 

Notice of Substantial Completion 

  

 
Mr. Barrette,  
 

Let this letter serve as notification that as of November 11, 2016, HBC is substantially complete 

with the Fondren Road Reconstruction Project. All work was performed in strict accordance with 

the contract plans and specifications. HBC respectfully requests substantial completion 

acknowledgment from Cobb Fendley on behalf of the owner. I have attached a copy of HBC 

Punchlist for your review  

Please contact me should you require additional information. 

 
Sincerely,  
 

 
 
Corey Garnett  
Project Manager 






















